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0001 01/26/98   Building Costs worksheet  
0002 02/23/98   PJD - Phases I/II  
0003 07/29/98 Planar Advance Ray Darneal Flat-panel computer display systems PC 

0004 09/17/98 Dr. Holland Tim Davis Comments on design Eye clinic 
0005 09/23/98 David Petersen Jack Meyer Transmittal - Schematic Design docs Schematic 

0006 09/24/98 David Petersen Jack Meyer Schematics - Updated department 
plans 

plans 

0007 09/29/98 Jack Meyer Gary McFarland Transmittal - Schematic Design 
comments from Jack Meyer 

Comments 

0008 10/19/98 Steering 
Committee 

Record Meeting minutes Concerns 

0009 09/23/98   Schematics - Cost Estimate costs 
0010 11/16/98 Steve Frahm Tony Fisher ScriptPro data pharmacy, scriptpro 
0011 11/19/98 David Petersen Gary McFarland Transmittal - Updated Area 

Tabulation 
space, square footage 

0012 11/19/98 George Webber Steering 
Committee 

Physical Therapy floor plan Physical Therapy 

0013 11/19/98 David Petersen Jack Meyer Changes to plan revisions to space 
0014 11/19/98 Jim Vesbach  Sketch of dental chair  
0015 12/21/98 Rob Smith Gary McFarland Schematic review comments comments 
0016 12/23/98 Jack Meyer David Petersen Official Schematic Review comments 

from all reviewers 
comments 

0017 12/23/98 Rob Smith Gary McFarland Schematic review comments comments 
0018 12/29/98 David Petersen Gary McFarland Existing Exam Rooms - ADA ADA decision 
0019 01/05/99 Rob Smith Gary McFarland Existing Pharmacy casework cabinets, shelves 
0020 01/13/99 David Petersen Jack Meyer Interim submittal - Floor Plan w/ 

Room Numbers 
room numbers 

0021 01/15/99 David Petersen Jack Meyer Dual Dimensions English, metric 
0022 01/18/99 Luigi Di Guiseppe Ray Darneal Telephone/Data cabling estimate telephone/data cabling costs 
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0023 01/19/99 Lisa Wells Gary McFarland Steering Committee Meeting - 
1/14/99 

ER, access, parking, construction, storage 

0024 01/20/99 David Petersen Jack Meyer Response to Schematic Design 
Comments 

comments, response 

0025 01/25/99 Rob Smith Skip Hayes Exhaust for Physical Therapy Rm 
#1304, Plaster Traps 

plaster, trap, exhaust 

0026 01/20/99 Tom Brennan Carol Mitzel BRC Harris Medical Records 
Shelving cost estimate 

medical records, shelving, costs 

0027 01/27/99 David Petersen Gary McFarland Medical Records Shelving sketch BRC Harris, shelving, layout 
0028 01/28/99 David Petersen Murial Old Chief Transmittal - Color charts colors 
0029 01/29/99 Lisa Wells Gary McFarland Construction Management Team Rob, Tim, positions 
0030 01/29/99 Lisa Wells Skip Hayes Steering Committee Meeting - 

1/29/99 
access, Life Safety 

0031 02/03/99 Rob Smith Skip Hayes Exam Room layout exam room layout changes 
0032 02/05/99 Rob Smith  Misc data sheets FYI dispensers 
0033 02/05/99 Rob Smith  "C" locker locations "c" lockers 
0034 02/05/99 Tim Hoof Skip Hayes Info on Dental film developers Dental, film 
0035 02/18/99 John Holland Tim Hoof Dental Shielding Issues shielding, xray 
0036 02/24/99 James Crawford David Petersen 75% Review Comments Comments-75% 
0037 02/25/99 Rob Smith Skip Hayes Additonal 75% Review Comments Comments-75% 
0038 02/26/99 Lisa Wells Gary McFarland Steering Committee mtg on 75% 

documents 
Comments-75% 

0039 03/05/99 David Petersen Jack Meyer Automatic Fire Sprinkler System Code, UBC, NFPA 
0040 02/26/99 William Old Chief Duane Jeanotte Cultural Committee budget cultural committee, budget 
0041 03/15/99 David Petersen Rob Smith Temporary Egress sketch egress, exit, emergency 
0042 03/18/99 Monica Mendoza Skip Hayes CBD Sources Sought Synopsis cbd, sources, synopsis 
0043 03/18/99 David Petersen Skip Hayes Conference Call Minutes March 15, 1999-floor mats, ambulance garage, 

janitor closet, winter construction options 

0044 03/17/99 Steering 
Committee 

 Minutes - March 17, 1999 janitor closet, temporary dental clinic, 
renovation, temporary exit, storage, site 
manager 
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0045 03/22/99 Rob Smith Skip Hayes Memo-Room 1332 (Eye Clinic) windows, optometry 
0046 03/23/99 Rob Smith Skip Hayes Existing Clinic exam lights Room 1082, room 1062, exam lights 
0047 03/23/99 Rob Smith Skip Hayes Physical Therapy Room 1304 ventilation, fabrication room 
0048 03/24/99 David Petersen Jack Meyer Construction Type Classification classification, occupancy 
0049 03/24/99 Gary McFarland  Excel Space Summary space summary 
0050 03/19/99 Jack Meyer David Petersen 75% Submittal Acceptance notice to proceed 
0051 03/22/99 William Old Chief Monica Mendoza Intent to Contract PL 93-638 638, contract, intent, Jack Edmo 
0052 03/29/99 David Petersen Skip Hayes Conference Call Minutes March 28, 1999-south lobby wall, signage, PT 

fabrication, cabinets, equipment, fuel tank 
removal, guides, construction type, flagpole, 
increased scope, 638, revised space summary, 
100% presentation, electrical submittal 

0053 03/29/99 David Petersen Jack Meyer Design Fee Cost Estimate with 
Helipad 

design fee 

0054 03/30/99 David Petersen Jack Meyer Sketch of proposed electrical 
service entrance 

service entrance, electrical 

0055 04/02/99 Gary McFarland Jack Edmo Invitation to 100% Design 
Presentation 

invitation, 100% 

0056 04/02/99 David Petersen Jack Meyer Sequence of Construction construction, sequence 
0057 04/02/99 David Petersen Jack Meyer Monthly Progress Report Mar-99 
0058 04/06/99 David Petersen Jack Meyer Costs for finish and other upgrades costs, cabinets, cultural items, vinyl, electrical 
0059 04/07/99 Jack Edmo Skip Hayes Copies of 75% design docs design docs, 75% 
0060 04/07/99 Skip Hayes Tom Brennan Medical Records shelving layout 

sketch 
shelving, Medical Records, BRC / Harris 

0061 04/08/99 Kathy Block William Old Chief Tribe's letter of intent intent, 638, acknowledgement 
0062 04/14/99 David Petersen Skip Hayes Building Decoration decoration, exterior, pattern 
0063 03/31/99 David Petersen Skip Hayes Draft computer rendering building elevation, exterior 
0064 04/13/99 David Petersen Jack Meyer Colored computer sketches building elevation, exterior 
0065 04/15/99 David Petersen Skip Hayes Conference Call Minutes April 12, 1999-exterior, stair #3, medical 

vacuum pump, sprinklers, fuel tank removal, 
roofing, 638, scope, colors, costs 
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0066 04/15/99 Tim Hoof Paul Monson Changes to proposed Nurse Call 
System 

change, nurse call, remove, eliminate, add, 
strobe, pullcord 

0067 04/16/99 David Petersen Jack Meyer Building Decoration building elevation, exterior, pattern, colors 
0068 04/16/99 David Petersen Skip Hayes Potential Cost Savings finishes, door, windows, building, site, 

structural, mechanical, plumbing, electrical 
0069 04/15/99 Duane Jeanotte William Old Chief Response to PL 93-638 intent invitation, 100%, time, opportunity 
0070 03/31/99 Duane Jeanotte William Old Chief Cultural Committee Budget cultural, decoration, artifacts, artwork, budget 
0071 04/19/99 David Petersen Jack Meyer Masonry Specification Editing tile, glazed 
0072 04/19/99 David Petersen Murial Old Chief Cultural Design Input cultural, pattern, exterior walls, exterior 

columns, floors 
0073 04/20/99 Rob Smith Skip Hayes X-ray Viewboxes x-ray, viewbox 
0074 04/20/99 Lisa Racine Skip Hayes Steering Committee Minutes - April 

20, 1999 
renovation, medical records, cultural committee, 
interior columns, equipment 

0075 04/20/99 David Petersen Skip Hayes Conference Call Minutes April 20, 1999-design 100% presentation, 
snow removal equipment, exterior walls, 
schedule, temporary paving/sidewalks 

0076 04/15/99 Blackfeet Tribe  Resolution 138-99 PL 93-638, resolution, construction 
0077 05/03/99 David Petersen Jack Meyer Monthly Progress Report Apr-99 
0078 05/18/99 David Petersen Skip Hayes Sketch of Dental Pass-thru Cabinet sketch, dental, pass-thru 
0079 05/20/99 Oral Running 

Crane 
Lorna Morgan Safety Cabinet/Flammable safety, dental, flammable, hazard 

0080 05/20/99 Gary McFarland  Vicinity Map map, building numbers 
0081 05/21/99 Rob Smith Gary McFarland Asphalt to include on Renovation 

Project 
asphalt, underground tank 

0082 05/24/99 Rob Smith Skip Hayes Electrical Panel Placement electrical panels 
0083 05/24/99 Rob Smith Skip Hayes Dental Pass-Thru Cabinet sketch, dental, pass-thru 
0084 05/26/99 Rob Smith Skip Hayes Xerox of Dental Safety Cabinet safety, dental, flammable, hazard 
0085 05/25/99 David Petersen Skip Hayes Conference Call Minutes May 25, 9999-cost estimate, review 

comments, site, light pole relocation, equipment 
list 

0086 05/26/99 David Petersen Skip Hayes Sketch of Dental Lab Elevation with 
Safety Cabinet 

safety, dental, flammable, hazard 
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0087 05/26/99 Skip Hayes David Petersen Various Maps/Drawings vicinity map, certificate of survey 
0088 05/26/99 Lisa Racine Skip Hayes steering committee minutes - May 

26, 1999 
renovation, medical records, quonset, document 
review 

0089 05/26/99 Jay Cederberg Rob Smith HVAC Control Matrix hvac, control matrix 
0090 06/02/99 David Petersen Skip Hayes Conference Call Minutes June 2, 1999-construction, sequence, signage, 

garage exhaust, review comments, design 
contract, control matrix, site survey 

0091 06/02/99 David Petersen Jack Meyer Monthly Progress Report May-99 
0092 05/17/99 David Petersen Skip Hayes Applicable Codes codes 
0093 06/08/99 David Petersen Skip Hayes Sketch of Main Entry Sign exterior entry sign 
0094 06/08/99 David Petersen Skip Hayes Sketch of "Triangular" Sign exterior sign 
0095 06/14/99 David Petersen Skip Hayes Conference Call Minutes June 14, 1999-family room #1556, nurse call, 

traffic control signage, mini blinds, signage, 
back check submittal, contract options 

0096 06/07/99 Mike Wetzel Jack Edmo Estimated Project Costs costs, under run, fee, negociate, ihs 
0097 06/16/99 David Petersen Skip Hayes Conference Call Minutes June 16, 1999-equipment list, mini blinds, 

nurse call, traffic control signage, interim life 
safety, thermostat controllers, final drawing 
submittal 

0098 06/15/99 OEHE ES Requisition-Modification modification, additional design services 
0099 06/16/99 Rob Smith Skip Hayes Life Safety life safety, contractors 
0100 06/18/99 David Petersen Jack Meyer Responses to 100% Design Review 

Comments 
review comments, response, 100% design 

0101 06/22/99 OEHE  Backcheck Review backcheck, review comments 
0102 06/23/99 Dennis Randall Gary McFarland Sketch of Temporary Access temporary access 
0103 06/24/99 Gary McFarland Jack Meyer L.A.Olson Delivery Order 

Modification 
modification, additional design services 

0104 06/28/99 Jack Meyer Skip Hayes ES Backcheck Review Comments backcheck, review comments 
0105 06/30/99 Scott Williams Skip Hayes Sketch of Integral Base (cove wrap) 

Locations 
integral base, cove wrap 
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0106 07/01/99 David Petersen Skip Hayes Conference Call Minutes July 1, 1999-civil drawings, review comments, 
mechanical drawings, srchitectural drawings 

0107 07/02/99 David Petersen Skip Hayes ES Backcheck Review Comments backcheck, review comments 
0108 07/08/99 OEHE  Review Comments - 100% Civil review comments, 100% civil 
0109 07/08/99 David Petersen  Construction Cost Estimate cost estimate, 100% design 
0110 07/12/99 David Petersen Skip Hayes Conference Call Minutes July 12, 1999-schedule, proprietary products, 

cost estimate 
0111 07/15/99 Emorie Davis-Bird Skip Hayes Pre-Solicitation Advertisement tribe, pre-solicitation 

0112 07/15/99 Gary McFarland Jack Meyer Montana Engineer Seal 
Requirements 

seal, stamp, Montana 

0113 07/07/99 Skip Hayes  Meeting minutes timeline, 638, pre-solicitation, technical 
assistance 

0114 07/12/99 Dale Burson Skip Hayes Sample JOFOC jofoc 
0115 07/14/99 William Old Chief Duane Jeanotte New Project Manager project manager, 638, technical assistance 
0116 07/16/99 Skip Hayes  Conference Call Minutes July 16, 1999-tribe, disputes, submittals, 

boiler plate 
0117 07/19/99 David Petersen Jack Meyer Transmittal-CD plot files, drawings, 

specs 
cd, specs, plans, drawings 

0118 07/19/99 David Petersen Skip Hayes Conference Call Minutes July 19, 1999-status of documents, signature 
requirements 

0119 07/16/99 Jay Cederberg Rob Smith Vacuum Pump Sizing medical vacuum pump, size 
0120 07/19/99 Emorie Davis-Bird Skip Hayes Solicitation Advertisement plan holders, request for proposals, rfp 

0121 07/16/99 Dale Burson Emorie Davis-Bird L. A. Olson Contract task order 

0122 07/21/99 Duane Jeanotte William Old Chief Status of technical assistance technical assistance, -638 contract 
0123 07/21/99 David Petersen Jack Meyer Construction Cost Estimate cost estimate 
0124 07/25/99 Daily Inter Lake  Legal Notice tribal pre-solicitation notice 
0125 07/26/99 David Petersen Skip Hayes Transmittal only-Replacement Final 

Specs 
specs 

0126 07/26/99 David Petersen Jack Meyer Revised Final Drawings drawings, A6.1, A6.2, E3.3, E5.3 
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0127 07/26/99 David Petersen Jack Meyer Transmittal only-Final Drawings & 
Specifications 

"ES Title page, stamp, signature 

0128 07/27/99 Gary McFarland Rita Langager Copy of Blackfeet Tribal 1993 
Construction Tax Ordinance #87 

excise tax 

0129 07/30/99 David Petersen Skip Hayes Replacement Final Specifications specs, 02511, 02668, 02669 
0130 07/30/99 Gary McFarland ES Final backcheck comments on 

electrical 
jim crawford, comments 

0131 07/28/99 David Petersen Jack Meyer Final responses on review comments responses, comments 

0132 07/23/99 Skip Hayes Record Conference Call w/Tribal Project 
Manager 

pre-solicitation, clauses, model contract, 93-
638 

0133 07/30/99 Skip Hayes Record Conference Call w/Tribal Project 
Manager 

schedule, plans 

0134 08/02/99 David Petersen Jack Meyer Monthly Progress Report Jul-99 
0135 08/16/99 ES Contracting L.A.Olson Contract Modification #1 Contract, modification 
0136 08/24/99 Gary McFarland ES Request for Award of Option option, project officer change 
0137 08/25/99 Lisa Racine Skip Hayes Cultural Committee request for 

details 
mosaic tile, wainscoting, etching, patterns 

0138 09/01/99 David Petersen Skip Hayes Transmittal-Addendum #2 narrative; sketches CX-1, LX-1 & 2, AX-2; 
Revised drawings A7.2 thru A7.5 

0139 09/02/99 Rob Smith Skip Hayes Cultural Committee comments floor patterns, restroom designs, sub-waiting 
room floor pattern, David "ignoring" them 

0140 09/08/99 Dale Burson Skip Hayes Project Officer Appointment project officer 
0141 09/08/99 Dale Burson L.A.Olson Change of designated Project 

Officer 
project officer 

0142 09/09/99 David Petersen Skip Hayes Addendum #3 clarification to various specs & drawings 
0143 09/16/99 David Petersen Skip Hayes Transmittal-Exterior perspective 

rendering 
color rendering 

0144 09/17/99 David Petersen Skip Hayes Transmittal-Interior finish boards (5) interior finish board 

0145 08/16/99 William Old Chief  Tribal Solicitation Package to 
Prospective Bidders 

offerors, solicitation, instructions, bid 
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0146 09/28/99 Skip Hayes Emorie Davis-Bird Meeting notification technical evaluation, proposals, technical 
assistance, 638 Proposal  

0147 10/28/99 Jerry Black S & H 
Construction 

Buy Indian Determination Buy Indian 

0148 11/10/99 Skip Hayes David Petersen Attendance at Tribe's Pre-con Pre-con, NTP 
0149 11/19/99 Skip Hayes Emorie Davis-Bird Buy Indian Policy Buy Indian 

0150 11/10/99 Todd Rydquist Skip Hayes Med Records loading calcs medical records 
0151 11/12/99 Dale Burson Skip Hayes Contract & Payment info PL 93-638 Contract, payment schedule, finance 

instructions 
0152 11/24/99 David Petersen Gary McFarland Web page pricing web page, home page 
0153 10/20/99 Blackfeet Tribe  Construction Contract construction contract w/S & H Construction 
0154  Blackfeet Tribe  Contract budget budget, -638 contract 
0155 11/16/99 Blackfeet Tribe  Pre-construction Conference agenda pre-con, agenda 

0156 12/22/99 Skip Hayes Emorie Davis-Bird Meeting notification construction coordination 

0157 12/06/99 S & H 
Construction 

David Petersen Increased costs associated with 
RFI's #1 & #2, Clarification #1 

overhead doors, ductwork insulation, ductwork 

0158 12/13/99 David Petersen S & H 
Construction 

Proposed Change Order change order #1, clarification #1, overhead 
doors, ductwork insulation, ductwork 

0159 12/22/99 David Petersen S & H 
Construction 

Proposed Change Order change order #1, clarification #1, overhead 
doors, ductwork insulation, ductwork 

0160 12/23/99 Central Plumbing & 
Heating 

S & H 
Construction 

Deomlition of Medical Gas Lines cutting & capping, certification 

0161 12/29/99 S & H 
Construction 

David Petersen Cover letter to Limestone Detailers 
regarding RFI #1a 

RFI #1a, coiling door motors 

0162 12/30/99 S & H 
Construction 

David Petersen Cover letter to Central Plumbing & 
Heating questions 

demolition, duct work conflicts, medical gas 
piping 

0163 12/30/99 S & H 
Construction 

David Petersen Clarification #4a, Floor Mat Logo floor mat logo 

0164 01/03/00 David Petersen Skip Hayes Monthly Progress Report Dec-99 
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0165 01/03/00 S & H 
Construction 

David Petersen Proposed Change Order change order #3, clarification #2, door 
deletions, hardware change, costs 

0166 01/05/00 David Petersen S & H 
Construction 

Proposed Change Order change order #3, clarification #2, door 
deletions, hardware change, savings 

0167 01/07/00 David Petersen Record Trip Report 1/4/00 - submittal progress, site meetings, 
helistop, storage building, medical equipment, 
structure under medical records, construction 
schedule, press release, change orders, entry 
mat logo 

0168 01/11/00 S & H 
Construction 

Emorie Davis-Bird Schedule construction schedule 

0169 01/13/00 Central Plumbing & 
Heating 

S & H 
Construction 

Medical Gas Systems Testing - also 
filed w/Submittal-29 

medical gas piping, testing 

0170 01/20/00 Duane Jeanotte Dale Burson Transfer of funds to Tribe transfer of undistributed funds to Tribe 
0171 01/21/00 David Petersen S & H 

Construction 
Intercom System (at doors) locate rough-in 

0172 01/19/00 Dale Burson David Petersen Draft Change Order for Helistop 
Design 

draft change order, delivery order, helistop 
design, notice to proceed 

0173 01/21/00 Skip Hayes Emorie Davis-Bird Helistop Design helistop design, submittals, elevator 

0174 01/25/00 David Petersen Skip Hayes Elevator/Location elevator data, elevator orientation 
0175 02/01/00 David Petersen Record Trip Report 1/27/00 - stud/duct conflict, door frame 

installation, duct transition, window frames, 
metal studs, sealant, emergency egress, tero, 
submittal review, structural drawings, aluminum 
door hardware, plastic laminate cabinets 

0176 02/01/00 Jay Cederberg Record Trip Report 1/27/00 - ductwork, airflow openings, relief air 
duct, pipe chase, PVC piping in return air 
plenum space, hole in beam 

0177 01/28/00 Dale Burson Skip Hayes RE: Transfer of Funds to Tribe transfer of undistributed funds to Tribe 
0178 01/28/00 S & H 

Construction 
Subcontractors TERO register, business license 
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0179 02/01/00 David Petersen Skip Hayes Monthly Progress Report Jan-00 
0180 02/03/00 Skip Hayes Dale Burson Legal Opinion Regarding Transfer of 

Funds to Tribe 
transfer of undistributed funds to Tribe, legal 
opinion 

0181 02/02/00 Tom Brennan Skip Hayes Sketch of Med Records shelving 
layout 

med records, shelving 

0182 02/03/00 David Petersen Skip Hayes Proposed Courtyard Fence Changes courtyard fence 

0183 02/04/00 Skip Hayes David Petersen Proposed Courtyard Fence Changes courtyard fence 

0184 01/11/00 William Old Chief Duane Jeanotte Request remaining $3 million advance payment, 638 contract 
0185 02/03/00 Jay A. Swope Duane Jeanotte Permissibility of Accelerating Final 

Advance Payment for the Blackfeet 
Community Hospital Expansion & 
Renovation Project, Contract No. 
102-00-0001 

legal opinion, advance payment, 638 contract 

0186 02/07/00 Ken Harper George Allen Engineering Services Agreement to 
amend Advance Payment Schedule 
with Blackfeet Tribe 

legal opinion, advance payment 

0187 02/04/00 Dale Burson George Allen Tribal Meeting Minutes of October 
11, 1999 

advance payment, area director, deputy area 
director, project funding 

0188 02/08/00 Emorie Davis-Bird David Petersen Trip Report - Electrical undercabinet lights, blocking, as-builts, 
telephone/data cabling 

0189 02/14/00 Dale Burson Skip Hayes L.A.Olson Invoice invoice, January 2000 
0190 01/24/00 Dale Burson Skip Hayes L.A.Olson Proposal for Helistop 

Design 
helistop, proposal 

0191 02/14/00 S & H 
Construction 

Emorie Davis-Bird Schedule construction schedule 

0192 02/17/00 Emorie Davis-Bird Skip Hayes Trip Report 1/27/00 & 2/7/00 - David Petersen's trip report 
refers to document number 0175 and Allen 
Meador's trip report refers to document number 
0188 above 
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0193 02/08/00 Dale Burson Duane Jeanotte Advance Payment for the Blackfeet 
Community Hospital Expansion & 
Renovation Project, Contract No. 
102-00-0001 

legal opinion, advance payment, 638 contract 

0194 02/22/00 Emorie Davis-Bird Skip Hayes Monthly Construction Meeting 
Notice 

meeting notice 

0195 02/25/00 Skip Hayes Rob Smith Gypsum Board & National Electrical 
Code info 

gypsum board, electrical box installation, 
electrical device installation 

0196 02/25/00 Devoe's Builders 
Service 

S & H 
Construction 

James Hardie gypsum board installation, GA-600 

0197 02/25/00 James Hardy 
Gypsum 

Skip Hayes UL Listing & GA-600 wall panel 
descriptions 

gypsum board, wall panel details, UL approval 

0198 02/25/00 David Petersen Emorie Davis-Bird Trip Report 23/24 Feb 00 - Expanded metal, gypsum 
board, electrical boxes, sound booth ramp, 
temporary egress, exits, submittals, plywood 
flooring 

0199 02/25/00 David Petersen Emorie Davis-Bird Proposed Change Order RFI 16, Submittal 26 

0200 02/28/00 David Petersen Rob Smith Transmittal door samples, handrail samples, corner guard 
samples 

0201 02/28/00 David Petersen Skip Hayes drawing for newspaper article drawing, pr 
0202 02/28/00 S & H 

Construction 
L.A.Olson Proposed Change Order Additional Eye Wash Fixtures-RFI 31 

0203 02/28/00 S & H 
Construction 

L.A.Olson Proposed Change Order change order #2, operators and labels on 
coiling doors 

0204 02/28/00 S & H 
Construction 

L.A.Olson Proposed Change Order Replace PVC pipe w/ cast iron 

0205 03/01/00 S & H 
Construction 

L.A.Olson Proposed Substitution James Hardy gypsum board 

0206 03/01/00 David Petersen Skip Hayes Monthly Progress Report Feb-00 
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0207 02/29/00 S & H 
Construction 

L.A.Olson Additional money for installation of 
second telephone system panel in 
Room #1057 

telephone panel, Room #1057 

0208 02/29/00 S & H 
Construction 

Blackfeet TERO Need for sheetrock tapers sheetrock tapers 

0209 02/29/00 S & H 
Construction 

L.A.Olson Light fixture colors light fixtures, colors 

0210 03/03/00 David Petersen Rob Smith Transmittal-Window shade and 
Aluminum panel samples 

window shade, aluminum panel 

0211 03/14/00 David Petersen S & H 
Construction 

Proposed Change Order Additional View Box in Treatment Room #1042 

0212 03/14/00 David Petersen Record Substitution 01-Change of gypsum 
wallboard manufacturer and assembly 

gypsum, GA-600, UL U465, James Hardie 

0213 03/14/00 Blackfeet 
Audiology Clinic 

Service Unit 
Director 

Waiting area in Audiology remove glass block wall 

0214 03/16/00 Jay Cederberg Record Trip Report 16 Mar 00 - pipe chase, new valves, new fuel 
tank location, heating return water tie-in, PVC-
to-cast iron pipe change in plenum, smoke 
damper, dental vacuum control panel, exhaust 
grille 

0215 03/20/00 David Petersen Rob Smith Transmittal-Flooring samples, 
Acoustical ceiling tile samples, Wall 
covering samples 

flooring samples, acoustical ceiling tile samples, 
wall covering samples 

0216 03/13/00 Central Plumbing & 
Heating 

S & H 
Construction 

Med Gas tie-in service disruption, medical gas, certify 

0217 03/21/00 David Petersen S & H 
Construction 

Proposed Change Order cast iron, plenum, PVC, pipe 

0218 03/21/00 David Petersen S & H 
Construction 

Proposed Change Order diffusers, grilles, clarification-05 

0219 03/21/00 David Petersen S & H 
Construction 

Proposed Change Order New pipe chases in rooms 1308 & 1313, 
butterfly valves 
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0220 03/21/00 David Petersen S & H 
Construction 

Proposed Change Order steam lines, insulate, RFI-16, item 4 

0221 03/22/00 S & H 
Construction 

Record Schedule for Sitework sitework, schedule 

0222 03/23/00 Dale Burson Skip Hayes L.A.Olson invoice invoice, February 2000 
0223 03/23/00 Tom Brennan Blackfeet Service 

Unit 
Installation of Mobile Storage 
System in Medical Records 

schedule, sequence, medical records shelving 

0224 03/17/00 S & H 
Construction 

David Petersen Vinyl Wall Covering Borders borders, wall cover 

0225 03/22/00 NTL Engineering & 
Geoscience, Inc. 

S & H 
Construction 

Report of Concrete Compressive 
Strength Test 

concrete, cylinder, test 

0226 03/26/00 S & H 
Construction 

Rob Smith Exterior Construction Sequence exterior, excavation, egress, temporary access 

0227 03/29/00 David Petersen Skip Hayes Proposed Elevator Specifications elevator, specifications, spec 
0228 03/29/00 David Petersen Emorie Davis-Bird Proposed Change Order Additional View Box in Treatment Room #1042 

- Part 2 
0229 03/29/00 David Petersen Record Trip Report 27 Mar 00 - general progress 
0230 03/28/00 S & H 

Construction 
David Petersen Medical Records Platform Flooring medical records platform, plywood, glue 

0231 03/29/00 S & H 
Construction 

Skip Hayes Helistop Preliminary Design 
Comments 

slab, elevation, columns, joists, elevator, 
walkway, wind 

0232 03/30/00 S & H 
Construction 

David Petersen Stored Materials Invoices invoices 

0233 03/30/00 Rob Smith Record Punch List for Phase 1 - also see 
#0234 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl, flooring, air 
balancing 

0234 04/05/00 S & H 
Construction 

L.A.Olson Phase 1Contractor's Punch List - 
also see #0233 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl wall covering, air 
balancing 

0235 04/06/00 David Petersen Skip Hayes Door Closer Information door closer, regular arm, parallel arm, Norton, 
LCN 
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0236 04/06/00 Tom Brennan Skip Hayes Sketch of Med Records Area work counter, shelving 
0237 03/30/00 Western Door S & H 

Construction 
Status of Doors - also see #0238 stile & rail doors, windows, exit devices, 

aluminum door 
0238 04/06/00 David Petersen S & H 

Construction 
Miscellaneous Door Issues - also 
see #0237 

stile & rail doors, windows, exit devices, 
aluminum door 

0239 04/07/00 David Petersen Skip Hayes Contractor Punch List - also see 
#0233, #0234 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl, flooring, air 
balancing 

0240 04/03/00 David Petersen Skip Hayes Monthly Progress Report Mar-00 
0241 04/03/00 S & H 

Construction 
Skip Hayes Early Helistop Review Comments - 

also see #0242, #0243 
early review design comments 

0242 04/07/00 David Petersen Skip Hayes Responses to Early Helistop Review 
Comments - also see #0241, 
#0243 

responses, comments 

0243 04/07/00 Skip Hayes Record Combined Early Helistop Comments 
& Responses from Architect - also 
see #0241, #0242 

responses, comments 

0244 04/10/00 Rob Smith Record Expanded Punch List for Phase 1 doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl wall covering, air 
balancing 

0245 04/10/00 S & H 
Construction 

Emorie Davis-Bird Construction Schedule schedule 

0246 04/14/00 David Petersen Skip Hayes Submittal Review Status submittals 
0247 04/20/00 David Petersen S & H 

Construction 
Masonry and Exterior Ceramic Tile pre-faced concrete block, ceramic 

0248 04/21/00 Skip Hayes Record Combined Final Helistop Comments final design comments 
0249 04/18/00 Lisa Vandenbos Kathy Block Financial Report expenditures, quarterly report 
0250 04/25/00 David Petersen Record Trip Report 25 Apr 00 - inspection, phase 1 
0251 04/25/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 25 Apr 00 - inspection, phase 1 
0252 04/26/00 Skip Hayes Dale Burson Financial Report (also see #0249) expenditures, quarterly report 
0253 04/26/00 Skip Hayes Dale Burson L.A.Olson Invoice invoice, March 2000 
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0254 04/26/00 David Petersen S & H 
Construction 

Proposed Change Order Sanitary Sewer Relocation (RFI-43) 

0255 04/27/00 Rob Smith Skip Hayes Medical Records Punchlist touch-up, adjustment, caulk, doors, cabinets, 
window, ceiling tile, light fixtures, electrical 

0256 04/28/00 David Petersen Skip Hayes Review Comment Response helistop, design comments, backcheck 
0257 04/28/00 Rob Smith Skip Hayes Punchlist Update pharmacy, ent, clinic, medical records 
0258 04/28/00 David Petersen S & H 

Construction 
Pre-faced Concrete Masonry Units 
(Glazed CMU) 

color change 

0259 05/01/00 David Petersen Emorie Davis-Bird Trip Report - Electrical 25 Apr 00 - inspection, phase 1 

0260 05/01/00 David Petersen Skip Hayes Monthly Progress Report Apr-00 
0261 05/01/00 Dale Burson Emorie Davis-Bird Proposed Change Order Relocate Helistop, request for revised budget 

0262 05/02/00 David Petersen Emorie Davis-Bird Proposed Change Order Sanitary Sewer Relocation (RFI-43) Part 2 

0263 05/02/00 David Petersen Skip Hayes Trip Report - Structural 25 Apr 00 - inspection, phase 1 
0264 05/05/00 David Petersen Emorie Davis-Bird Copies of Change Order #5-

Transmittal 
Change Order #5 

0265 05/05/00 David Petersen Emorie Davis-Bird Proposed Change Order Insulate Steam Lines, RFI-16, item 4 

0266 05/08/00 David Petersen Emorie Davis-Bird Proposed Change Order Reroute Existing Electrical Lines (RFI #50) 

0267 05/16/00 David Petersen S & H 
Construction 

Proposed Change Order Storm Sewer Relocation (RFI #43)-Part 5 

0268 05/08/00 NTL Engineering & 
Geoscience, Inc. 

S & H 
Construction 

Report of Concrete Compressive 
Strength Test 

concrete, cylinder, test 

0269 05/16/00 Skip Hayes Dale Burson ARMS Requisition-Helistop and 
Storage Building funds 

requisition 

0270 05/16/00 David Petersen S & H 
Construction 

Miscellaneous Submittal 
Coordination Issues 

column covers, colored concrete,unit masonry, 
efis, sheet metal flashing & trim, joint sealants, 
wood windows, exterior ceramic tile 
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0271 05/12/00 NTL Engineering & 
Geoscience, Inc. 

S & H 
Construction 

Report of Concrete Compressive 
Strength Test 

concrete, cylinder, test 

0272 05/18/00 David Petersen Skip Hayes Submittal Review structural steel, contractor not reviewing 
0273 05/18/00 David Petersen Emorie Davis-Bird Change Order #5 typographic error, rfi #16, item 2, item 4 

0274 05/18/00 David Petersen Emorie Davis-Bird Proposed Change Order Air Duct Deletion (RFI #15, Item 1) 

0275 05/18/00 David Petersen Emorie Davis-Bird Pending Credits to Construction 
Cost 

clarification #2, clarification #4, clarification 
#4b, clarification #7/submittal #12, clarification 
#8, clarification #12, RFI #5, RFI #01a, 
Submittal #36d, RFI #39 

0276 05/18/00 William Old Chief Dale Burson Modification to Budget for Helistop 
Relocation 

budget, modification,helistop 

0277 05/22/00 Skip Hayes Dale Burson Modification to Budget for Helistop 
Relocation 

budget, modification,helistop 

0278 05/22/00 Dale Burson Emorie Davis-Bird Modification #1- Helistop Relocation budget, modification,helistop 

0279 05/22/00 David Petersen Emorie Davis-Bird Proposed Change Order Glass Block Deletion at ENT (Clarification #12), 
deduct, credit 

0280 05/16/00 David Petersen Record Field Directive 01 - concrete consolidation 
0281 05/23/00 David Petersen Record Field Directive 02 - concrete consolidation 
0282 05/25/00 Dale Burson Emorie Davis-Bird Proposed Change Order Add Storage Building, request for revised 

budget 
0283 05/25/00 David Petersen Record Trip Report 25 May 00 - inspection, phase 1 
0284 05/30/00 David Petersen S & H 

Construction 
Substitution Request - 
Dampproofing 

no glass fabric membrane, cost deduct 

0285 05/31/00 David Petersen S & H 
Construction 

Deflection Track - follow-up (RE: 
Clarification 13) 

deflection track 

0286 05/31/00 David Petersen Emorie Davis-Bird Finish Colors colors, interior, exterior 
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0287 05/31/00 David Petersen S & H 
Construction 

Exterior Light Fixtures, 1E fixtures, ground mounted, dark bronze 

0288 06/01/00 David Petersen Rob Smith Paging/Intercom System sketch, detail 
0289 06/01/00 David Petersen S & H 

Construction 
Substitution Request - 
Dampproofing, Follow-up 

calculate credit 

0290 05/31/00 Emorie Davis-Bird Dale Burson Modification #1- Helistop Relocation signed mod 

0291 06/01/00 David Petersen Skip Hayes Monthly Progress Report May-00 
0292 06/05/00 David Petersen Rob Smith Transmittal-Sheet Vinyl Flooring 

"chain" set 
sheet vinyl samples 

0293 06/06/00 David Petersen S & H 
Construction 

Proposed Change Order Follow-up, door & hardware changes per 
clarification #2, cast iron piping at plenum, new 
pipe chases in rooms 1308 & 1313 

0294 06/06/00 David Petersen Emorie Davis-Bird Proposed Change Order Chiller Piping, work done under separate 
contract, NOT RFI #38 

0295 06/08/00 David Petersen Emorie Davis-Bird Proposed Change Order Existing Electrical Lines (2nd occurrence), 
underground utilities, private utilities 

0296 06/08/00 David Petersen Gary Grassel Concrete Test Reports compressive strength, compaction, density, soil 
tests 

0297 06/09/00 David Petersen Emorie Davis-Bird Submittal Review Follow-up re-submittals required 

0298 06/09/00 David Petersen Emorie Davis-Bird Trip Report - Structural 7 Jun 00 - reinforcing steel ties & placement, 
voids 

0299 06/12/00 David Petersen Emorie Davis-Bird Proposed Change Order Phase 1 Time and Materials 

0300 06/12/00 David Petersen Gary Grassel Report of Concrete Compressive 
Strength Test 

concrete, cylinder, test 

0301 06/12/00 David Petersen Emorie Davis-Bird Construction Schedule 6/6/00 update 

0302 06/13/00 David Petersen S & H 
Construction 

Confirmation of Submittal Items Submittals 05-R2, 09, 14, 15, 23, 31, 37-
R1, 79 "confirmation" requested 
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0303 06/14/00 David Petersen Gary Grassel Report of Concrete Compressive 
Strength Test 

concrete, cylinder, test 

0304 06/14/00 Emorie Davis-Bird S & H 
Construction 

Suspension of Work Order gridline 10, north addition dampproofing 

0305 06/14/00 S & H 
Construction 

Gary Grassel Elevator pit location and Gridline 10 
error 

alternative, fix, relocation 

0306 06/14/00 CTA David Petersen Additional money requested for 
extra time required by contractor 
and subs 

money, additional work 

0307 06/16/00 David Petersen Dale Burson Construction Administration 
Services 

intent to request reimbursement for additional 
design costs 

0308 06/16/00 David Petersen S & H 
Construction 

RFI for Pilaster at Elevator elevator pit wall, gridline 10, submit RFI 

0309 06/19/00 David Petersen Emorie Davis-Bird Pay Application contractor pay request 

0310 06/19/00 David Petersen Emorie Davis-Bird Work Stoppage dampproofing, elevator pit, conflict between 
architectural & structural drawings 

0311 06/19/00 David Petersen S & H 
Construction 

Proposed Change Order Rooftop Helistop and Elevator, base amount, 
modifications to steel on site 

0312 06/19/00 S & H 
Construction 

David Petersen Suggestions for missed embedded 
angle iron 

sketch, pilasters, gridlines 6 & 8 (RFI #58) 

0313 06/20/00 David Petersen Emorie Davis-Bird Pay Application revised #7 

0314 06/20/00 David Petersen S & H 
Construction 

Proposed Change Order air separator (RFI 37), remote water cooler 
chillers (RFI 44) 

0315 06/21/00 David Petersen S & H 
Construction 

Comments by S & H Construction on 
return of Submittal 45-R1 

shop drawing submittals 

0316 06/26/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0317 06/27/00 David Petersen Gary Grassel Open Web Bar Joist Modifications joists J18C, J19C 
0318 06/27/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0319 06/27/00 David Petersen S & H 

Construction 
Structural Steel Shop Drawings not received final erection/shop drawings for 

Area A 
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0320 06/27/00 David Petersen S & H 
Construction 

Concrete Work unacceptable workmanship, quality control 

0321 06/27/00 David Petersen S & H 
Construction 

Upcoming Site Visit time set aside for subcontractor issues 

0322 06/28/00 CTA David Petersen Telephone Call from Jim Lake of 
6/28/00 

structural steel solution, long WF beams, 
gridlines C, D3, 11, 12 

0323 06/28/00 David Petersen S & H 
Construction 

Beams that are an incorrect length submit RFI, refer to #0323 

0324 06/28/00 David Petersen S & H 
Construction 

Structural Concerns Relating to 
Foundation Work 

rebar, forms, base bolts, blowout, cold joint, 
voids 

0325 06/30/00 David Petersen S & H 
Construction 

Temporary Exit at North Addition life safety, corridor width 

0326 06/30/00 David Petersen S & H 
Construction 

Submittal 71-R1 received resubmittal, holding at your request 

0327 07/03/00 David Petersen Skip Hayes Monthly Progress Report Jun-00 
0328 06/29/00 David Petersen Record Trip Report 29 Jun 00 - inspection, phase 1 
0329 07/10/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0330 07/10/00 David Petersen S & H 

Construction 
Fire Trak (Deflection Track) fastening, safing insulation 

0331 07/14/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0332 07/14/00 Terry Racine Skip Hayes Existing column @ E-4.10 photo, no rebar 
0333 07/14/00 David Petersen Tim Davis Color Samples for Exterior Signage 

(Plexiglas & Painted Metal) 
pylon signs, post signs, respond NLT 7/20/00 

0334 07/17/00 Skip Hayes Dale Burson Fax-L.A.Olson Request for 
Additional Contract Administration 
Fees 

amend fee, helistop, cta 

0335 07/17/00 David Petersen Emorie Davis-Bird Trip Report - Structural 6 Jul 00 - workmanship, as-built survey, block-
outs, anchor bolts, doorway, reinforcing steel, 
concrete finish, back-filling, pilaster, ledger 
angle, WF beam, open-web steel joist, TS 
column base plates, foundation wall, brace frame 
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0336 07/20/00 David Petersen S & H 
Construction 

Structural Bolt Recommendation Hilti bolt 

0337 06/13/00 David Petersen Record Field Directive 03 - Concrete Testing 
0338 06/21/00 David Petersen Record Field Directive 04 - Modification of Structural Steel 
0339 06/26/00 David Petersen Record Field Directive 05 - Installation of Deflection Track 
0340 06/30/00 Emorie Davis-Bird S & H 

Construction 
Notice to Proceed resume work 

0341 07/21/00 Emorie Davis-Bird S & H 
Construction 

Quality Control correct deficiencies, workmanship, apology 

0342 07/24/00 Dale Burson David Petersen Construction Contract 
Administration 

helistop, structural engineering, explain 
proposal, liable for delay 

0343 07/24/00 David Petersen Record Field Directive 06 - Remedial Work for Structural Items 
0344 07/24/00 David Petersen Record Field Directive 07 - Installation of Deflection Track 
0345 07/25/00 David Petersen S & H 

Construction 
Proposed Change Order colored concrete 

0346 07/24/00 Gary McFarland Record PJD, Amendment #1 pjd 
0347 

07/26/00 David Petersen 
S & H 
Construction Overhead Coiling Door Operators m107 motor, aesthetics 

0348 
07/26/00 David Petersen 

S & H 
Construction RFI-67 Piegan Road Paving portions of curb & gutter, redline proposed 

0349 07/31/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0350 08/01/00 David Petersen Skip Hayes Monthly Progress Report Jul-00 
0351 

08/02/00 Skip Hayes Dale Burson 

Fax-L.A.Olson Revised Request for 
Additional Contract Administration 
Fees amend fee, helistop, cta 

0352 08/03/00 David Petersen Record Trip Report 2-3 Aug 00 - inspection, phase 1 
0353 

08/07/00 David Petersen 
S & H 
Construction Proposed Change Order Site Utilities 

0354 

08/07/00 David Petersen 
S & H 
Construction Submittals for Site Work 

have not received submittals for hot mixed 
asphalt paving (02511) nor Portland cement 
concrete paving (02520) 

0355 
08/07/00 David Petersen Rob Smith Follow-up to Meeting Minutes 

3 Jun 00 follow-up, drains in courtyard, 
concrete walls, colored outlet covers 

0356 07/31/00 Emorie Davis-Bird Record Financial Status Report  
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0357 
08/07/00 David Petersen 

S & H 
Construction 

Transmital-Artwork & Logo for 
Exterior Signs  

0358 
08/07/00 David Petersen 

S & H 
Construction Proposed Change Order light fixture GG 

0359 08/07/00 David Petersen Gary Grassel Soila Compaction Density Reports sub-grade nuclear field density reports 
0360 

08/08/00 David Petersen 
S & H 
Construction 

Coordination of EIFS and Exterior 
Ceramic Tile adhesive, grout, installation 

0361 
08/09/00 Skip Hayes Dale Burson Request for Contract Modification 

LA Olson, helistop construction contract 
administration (cca) 

0362 
08/09/00 David Petersen 

S & H 
Construction Gravel Sub-base specifications, MT DOT, MPW 

0363 
08/10/00 Emorie Davis-Bird 

S & H 
Construction 

 - DRAFT - Anchor Bolt Imbed 
Survey specifications 05120, section 1.3 

0364 08/11/00 David Petersen Emorie Davis-Bird Proposed Change Order civil - enclosure for lift station controls 
0365 08/11/00 David Petersen Emorie Davis-Bird Proposed Change Order electrical - enclosure for lift station controls 
0366 08/11/00 Skip Hayes Dale Burson L.A.Olson Invoice April-July 2000 
0367 

08/11/00 David Petersen 
S & H 
Construction Braced Frame - Remedial Work column @ a-10 

0368 
07/28/00 

S & H 
Construction Emorie Davis-Bird Response to July 21, 2000 letter structural design, supervision, apology 

0369 
08/11/00 David Petersen 

S & H 
Construction Remedial Work 

reminder - NO cutting torch, testing IAW 
05120 

0370 
08/14/00 David Petersen 

S & H 
Construction Dimensional Discrepancies 

j & k @ gridline 3, too short, provide remedial 
measures within 5 working days 

0371 

08/15/00 David Petersen Emorie Davis-Bird Trip Report - Structural 

8 Aug 00 - anchor bolts/studs, footings, embed 
plates, as-builts, open-web steel joist, ledger 
angle, pilaster 

0372 
08/15/00 David Petersen 

S & H 
Construction 

Field Modifications for Roof Joists in 
Area A 

modification proposed by WMK, Vulcraft should 
approve 

0373 08/15/00 David Petersen Emorie Davis-Bird Proposed Change Order exterior ceramic tile color change 
0374 

08/16/00 
S & H 
Construction Record Survey Sketch 

preliminary sketch of survey data for area b as-
built 

0375 
08/21/00 

S & H 
Construction David Petersen Column at existing entryway column cut, recommend new column 

0376 08/21/00 David Petersen S & H Work by Glacier Electric work not begun, preventing outside work 
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Construction 
0377 

08/22/00 David Petersen 
S & H 
Construction Proposed Change Order Canopy "B" extension 

0378 
08/22/00 David Petersen 

S & H 
Construction Proposed Change Order Canopy "B" extension 

0379 
08/23/00 David Petersen 

S & H 
Construction Dimensional Discrepancies follow-up to 8/14/00 memo 

0380 
08/24/00 David Petersen 

S & H 
Construction RE:  Submittals 37 & 37-R1 

Overhead coiling doors (08331), motor 
operators, not approved to date 

0381 
08/24/00 David Petersen Gary Grassel 

Report of Concrete Compressive 
Strength Test concrete, cylinder, test 

0382 

08/24/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 

area a crawlspace egress head room, area a 
return ducts revised locations, location of 
medical vacuum pump, area drains, relief vents, 
test and balance 

0383 08/23/00 David Petersen Record Field Directive 08 - additional steel modifications 
0384 

08/28/00 David Petersen 
S & H 
Construction 

Cold Formed Metal Framing 
(05400) 

screw fasteners rather than welding, provide 
manufacturer's recommendations, exterior studs 

0385 
08/28/00 David Petersen 

S & H 
Construction Pay Application for August 2000 item #15, item #20 

0386      
0387      
0388      
0389      
0390      
0391      
0392      
0393      
0394      
0395      
0396      
0397      
0398      
0399      
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0400      
 


